

Ministry of Foreign Affairs
General Services Wing
Dhaka

Annual Procurement Plan for FY 2021-22

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Adverti se Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completi on of contract		
																		9	10
01.	Stationary & Miscellaneous Goods	NOS	List-I Enclosed	OTM/ RFQ/ Direct *1	Subject to the authority delegated in the Delegation of Financial Power of this Ministry- Foreign Secretary/Ad ditional Foreign Secretary/Dir ector General Director/ Assistant Secretary.	GOB		Planned Dates for RFQ		31 August 2021	09 Sep 2021	09 Sep 2021	14 Sep 2021	18 Sep 2021					
								Actual Dates for RFQ	--	--	10 Days	00 Days	05 Days	05 Days	--	--	20 Days	20 Days	
								Actual Dates for OTM/RFQ		--	10 Days	00 Days	05 Days	05 Days	--	--	20 Days	20 Days	

[Handwritten signature]

[Handwritten signature]

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Adverti se Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completi on of contract
								Planned Dates for RFQ									
								Planned Dates for RFQ									
								Planned Dates for RFQ									
								Actual Dates for RFQ									
02.	Electric Equipment Related Supporting materials/ Installation/ Supply & Maintenance	NOS	List-II Enclose)	OTM/ RFQ/ Direct	do.	GOB		Planned Dates for RFQ		01 Dec 2021	09 Dec 2021	09 Dec 2021	15 Dec 2021	20 Dec 2021		--	23 Days
								Actual Dates for RFQ		--	10 Days	00 Days	07 Days	06 Days			
03.	Furniture	NOS	List-III Enclosed	OTM/ RFQ/ Direct	do.	GOB		Planned Dates for RFQ		06 Dec 2021	15 Dec 2021	15 Dec 2021	19 Dec 2021	23 Dec 2021		--	20 Days

~

Handwritten signature

Handwritten signature

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process		Not Used in Goods	Adverti se Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completi on of contract	
								Planned Days for OTM/RFQ	Actual Dates for OTM/RFQ										
1																			
04.	Furniture Repair/ Maintenance	NOS	As per requirem ent	RFQ/Direct Method	do.	GOB	13	Planned Dates for RFQ	12 Dec 2021			21 Dec 2021	21 Dec 2021	26 Dec 2021	30 Dec 2021				
								Planned Days for RFQ		10 Days	00 Days	06 Days	05 Days	--	21 Days	21 Days			
05.	Liveries	NOS	As per privilege	RFQ/ Direct	do.	GOB		Actual Dates for RFQ	--		--	--	--	--					
06.	Purchase of new SUV (Jeep) (01) and Sedan Car (02)	NOS	03	Direct Purchase	do.	GOB	150												
07.	Vehicle Rental on Contract	NOS	As per Require ment	Direct	do.	GOB	330												

[Handwritten signature]

[Handwritten signature]


Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Adverti se Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completi on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
08.	Servicing and Maintenance of Vehicles*3	NOS	As per requirem ent (About 240 times)	RFQ/Direct purchase	do.	GOB	70										
09.	Transport Fuel (Petrol/ Octane/Lubric ants	LTR/	As per requirem ent	Direct purchase.	do.	GOB	150	-	-	-	-	-	-	-	-	-	-
10.	Transport Fuel-Gas (CNG)	CFT	As per requirem ent	Direct purchase.	do	GOB	90										
11.	Newspapers/P eriodicals/	NOS	As per requirem ent	Direct	do	GOB											
12.	Postage	NOS	As per requirem ent	Direct purchase	do.	GOB											
13.	Advertisement	NOS	As per requirem ent	Direct purchase	do.	GOB											
14.	Miscellaneous Expenditure including: Service/Goods Bag / Crests / Souvenir/ Paintings/ Gifts / etc	NOS	As per requirem ent	Direct Contracting/R FQ	do.	GOB		Planned Dates for RFQ		05 Nov 2021	12 Nov 2021	15 Nov 2021	20 Nov 2021	25 Nov 2021	--	20 Days	


CPB/MMS


[Signature]

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process		Not Used in Goods	Adverti se Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completi on of contract	
								9	10										
1	2	3	4	5	6	7	8	Planned Dates for OTM	Planned Dates for OTM	11	12	13	14	15	16	17	18		
15.	Refreshment	NOS	List IV Enclosed	OTM/RFO	do.	GOB		Actual Dates for OTM	Planned Dates for OTM	--	10 Days	00 Days	--	05 Days	06 Days	--	--		
								Actual Dates for OTM	Planned Dates for OTM	--	10 Days	00 Days	--	07 Days	06 Days	--	--		23 Days
16.	Washing	NOS	As per requirem ent	Direct purchase	do.	GOB		-	-	-	-	-	-	-	-	-	-	-	-

*1 Direct procurement includes procurement from Government Owned Forms and Stationary Office. *2 Petrol/Octane/mobil. break oil cooling water, gear oil etc are procured from Government owned Meghna Petroleum. CNG procured from private owned station. *3 Maintenance of vehicle is usually done from the Government owned Transport Workshop.


Assistant Secretary
General Services
ঢাকা


Director
General Services
ঢাকা


Director-General
General Services
ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

পররাষ্ট্র মন্ত্রণালয়

সাধারণ সেবা শাখা

List -I Stationary & Miscellaneous Goods

(A)

ক্রম	দ্রব্যের বিবরণ		পরিমাণ
০১	অফসেট পেপার	A4 সাইজ	৪৫০০ রিম
০২		লিগ্যাল সাইজ	৩৫০ রিম
০৩	খাম	ছোট	৪৮০০০ পিস (খাকী)
০৪		হাফ A4/ A4 সাইজ	৬০০০ পিস(হাফ এ৪)/ ৩০০০০ পিস(এ৪)
০৫		লিগ্যাল	১০০০০ পিস
০৬	ফোল্ডার	ট্রান্সপারেন্ট	২৪০ প্যাকেট
০৭		ম্যানেজমেন্ট	১৮০ প্যাকেট
০৮		আর্টস/বোর্ড ফাইল	৫০০ পিস
০৯		রিং ফোল্ডার	৮০০ পিস
১০			
১১	ফাইল কভার	সাদা A4 সাইজ	১৪০০০ পিস
১২		সাদা লিগ্যাল সাইজ	৪৮০০ পিস
১৩		খাকি লিগ্যাল	১৮০০০ পিস
১৪		মনোথ্রামযুক্ত A4	৪৮০০ পিস
১৫		মনোথ্রামযুক্ত লিগ্যাল	৪০০০ পিস
১৬	ফাইল বাইন্ডিং ফিতা		৬০০ রোল
১৭	ফাইল ট্যাগ		৩০০ বান্ডিল
১৮	ফাইল ট্রে		১৮০ পিস
১৯	রেজিস্টার বুক	২০০ পৃষ্ঠা	৩৬০ বই
২০		৩০০ পৃষ্ঠা	৯৬ বই
২১		৫০০ পৃষ্ঠা	১০০ বই
২২	নোট শিট (লিগ্যাল সাইজ)		৬০০ বই
২৩	ডিও প্যাড (লেটার হেড A4 সাইজ)		৪৮০ বই
২৪	স্লিপ প্যাড	৩০০০ বই	
২৫	অফসেট পেপার (বিল সাইজ)		১২ রিম
২৭	রাষ্ট্রপতি/ প্রধানমন্ত্রীর সারসংক্ষেপ প্যাড		২৫/১০০ বই
২৮	রাষ্ট্রপতি/ প্রধানমন্ত্রীর সারসংক্ষেপ ফাইল কভার		২৫০/১০০০

(B)

ক্রম	দ্রব্যের বিবরণ		পরিমাণ
০১	বলপেন	কালো/ লাল/ নীল	৪৫০০/২৪০/৩০০
০৪	পাইলট V5 পেন	কালো/ লাল/ নীল/ সবুজ	৪৩২/৭২/১৪৪/৭২
০৫	পাইলট V7 পেন	কালো/ লাল/ নীল/ সবুজ	৪৩২/৭২/২৮৮/৭২
০৬	হাই লাইটার পেন	হলুদ / লাল/ নীল/ সবুজ	২৮৮/৭২/৭২/১৪৪
০৭	মার্কার পেন	পারমানেন্ট/ হোয়াইট বোর্ড	২৮৮/১৪৪
০৮	পেন্সিল	HB/ 2B	২৮৮/২৮৮
০৯	শার্পনার		২৪০
১০	ইরেজার		২৮৮
১১	স্কেল	৬ ইঞ্চি/ ১২ ইঞ্চি	৪৮/১৪৪
১২	স্ট্যাপলার মেশিন	মাঝারী/ ছোট	১৮০/৬০

(Handwritten signatures and marks)

১৩	স্ট্যাপলার পিন	মাঝারী/ ছোট	৬০০/১৫০
১৪	পিন রিমুভার		১৪৪ টি
১৫	পাঞ্চ মেশিন	এক ছিদ্র/ দুই ছিদ্র	১৪৪/৮৪
১৬	জেমস ক্লিপ		৬০০
১৭	বাইন্ডার ক্লিপ	ছোট/ মাঝারী/ বড়	৩৬০/২৪০/১২০ টি
১৮	বোর্ড পিন		৭২ বক্স
১৯	পোস্ট ইট প্যাড	ছোট/মাঝারী/বড়/ফ্লাগসাইজ	১০০০/১৫০০/৫০০/৫০০ বক্স
২০	মানি স্পঞ্জ (পেপার কাউন্ট)		৭২ টি
২১	গ্লু (আঠা)	লিকুইড (টিউব)/ স্টিক	২৮৮/৬০০ টি
২২	স্কচ টেপ	ছোট/ প্যাকিং সাইজ	৩৬০/৩৬০ টি
২৩	স্কচ টেপ ডিসপেনসার		৬০ টি
২৪	এন টি কার্টার		১৮০ টি
২৫	সিজার	ছোট/ বড়	৯৬/১৮০ টি
২৬	নাইফ		১৪৪ টি
২৭	পেপার ওয়েট		১৪৪ টি
২৮	ক্যালকুলেটর	১২ / ১৪ ডিজিট	৩৬/৯৬ টি
২৯	ব্যটারি	পেনসিল/ রিমোট	২৪০০/৭২০ টি
৩০	স্ট্যাম্প প্যাড		৭২ টি
৩১	অটো স্ট্যাম্প প্যাড কালি		৭২ টি
৩২	প্রোগ্রাম স্ট্যান্ড	ছোট/ A4 সাইজ	৭২/৭২ টি
৩৩	গালা সীল		৯৬ বক্স
৩৪	মোম বাতি/ ম্যাচ		১৪৪/১৪৪ টি

(C)

ক্রম	দ্রব্যের বিবরণ		পরিমাণ
০১		ফেসিয়াল	৫০০০ প্যাকেট
০২	টিস্যু	টয়লেট	৬০০০ রোল
০৩		ন্যাপকিন	১৬০০ প্যাকেট
০৪	সাবান	লাক্স	১৮০০ পিস
০৫		হুইল	৬০০ পিস
০৬	হুইল পাউডার (২০০ গ্রাম)		১১০০ প্যাকেট
০৭	ভিম	পাউডার (৫০০ গ্রাম)	১০০০ বোতল
০৮		লিকুইড (৫০০ মিলি)	৭৭৫ বটল
০৯	লিকুইড হ্যান্ডওয়াশ	কন্টেনার (২০০ মিলি)	১৮০০ বোতল
১০		ড্রফিল (১৫০ মিলি)	১৫০০ পিস
১১	গ্লাস ক্লিনার (৫০০ মিলি)		৯০০ পিস
১২	ডাস্টার		৪৮০০ পিস
১৩	অডোনিল		১২০০ পিস
১৪	বালতি		১২০ পিস
১৫	মগ		১২০ পিস
১৬	ময়লার বুড়ি		১৮০ পিস
১৭	বদনা		১০০ পিস
১৮	হারপিক (৫০০ মিলি)		৩০০ পিস
১৯	ফেনাইল (১০০০ মিলি)		১৪৪ পিস
২০	ডিক্সল (৫০০ মিলি)		১৪৪ পিস
২১	টয়লেট ব্রাস		১২০ পিস
২২	ফ্লোর ব্রাস		৬০ পিস
২৩	মপ স্ট্যান্ডসহ		৬০ পিস

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

২৪	মপ	সুতা	১৫০ পিস
২৫	ঝাড়ু	ফুলের	৩০০ পিস
২৬		সলার	১২০ পিস

(D)

ক্রম	দ্রব্যের বিবরণ		পরিমাণ (সংখ্যা)
০১	নেসক্যাফে	১০০/ ২০০ গ্রাম (জার)	১০০/২৫০
০২	নেসক্যাফে গোল্ড	১০০ গ্রাম (জার)	৩০০
০৩	টি ব্যাগ	নরমাল ব্ল্যাক টি	২০০০
০৪		গ্রীন টি	৩৫০
০৫	মিষ্ক	৫০০ গ্রাম	১৪০০
০৬	সুপার	১০০০ গ্রাম	৮৫০
০৭	কফি মেট	৪০০ গ্রাম	৫০
০৮	এয়ার ফ্রেশনার		১৫০০
০৯	এ্যারোসল		১২০০
১০	কার ওয়াশ		৬০০
১১	কার ওয়াশ স্যাম্পু		২৫০
১২	কার সেন্ট		৩৫০
১৩	এনার্জি বাব্ব প্যাচ/ পিন	২০/ ২৫ ওয়াট	৫০/৫০
১৫	এল ই ডি	টিউব লাইট সেট	১০০
১৬	টিউব লাইট	ছোট/ বড়	১২/৩৬
১৭	টিউব লাইট ব্যালাস্টার	২০/ ৪০ ওয়াট	১২/৩৬
১৮	স্টার্টার		৫০
১৯	ফ্যান রেগুলেটর		২০
২০	ক্যাপাসিটর		১৫
২১	মাল্টি প্লাগ রাউন্ড/ফ্ল্যাট	টু পিন/ থ্রি পিন	৬০/১০০
২২	প্লাগ রাউন্ড/ ফ্ল্যাট	টু পিন/ থ্রি পিন	৩০/২০
২৩	সকেট	টু পিন/ থ্রি পিন	২০/২০
২৪	কম্বাইন্ড সুইচ সকেট	টু পিন/ থ্রি পিন	৫০/৭০
২৫	হোল্ডার প্যাচ/ পিন		১২/১২
২৬	এম কে বোর্ড		২৪
২৭	ব্ল্যাক টেপ		২৪
২৮	সার্কিট ব্রেকার (২০ অ্যাম্পিয়ার)		১২

(E)

ক্রম	দ্রব্যের বিবরণ		পরিমাণ
০১	গ্লাস		১০০ পিস
০২	জগ		২০ পিস
০৩	চায়ের কাপ ও পিরিচ		১০০ পিস
০৪	চায়ের পট		৩২ পিস
০৫	দুধের পট		৩২ পিস
০৬	চিনির পট		১০০ পিস

(Handwritten signatures and marks)

০৭	হাফ প্লেট	১০০ পিস
০৮	ফুল প্লেট	৩০ পিস
০৯	ট্রে	৩০ পিস
১০	চা চামচ	১০০ পিস
১১	টেবিল চামচ	৮০ পিস
১২	কাটা চামচ (ছোট)	১৫০ পিস
১৩	কাটা চামচ (বড়)	৫০ পিস
১৪	তোয়ালে (ছোট)	৮০ পিস
১৫	তোয়ালে (বড়)	৮০ পিস
১৬	তালা (দরজা)	৮০ পিস
১৭	দেওয়াল ঘড়ি	৪০ পিস
১৮	ছাতা	৮০ পিস
১৯	পাপোস	৬০ পিস
২০	জায়নামাজ	৩০ পিস
২১	টেবিল টপ গ্লাস	৩৫ পিস
২২	গালিচা	০২ পিস
২৩	হোয়াইট বোর্ড	৩৫ পিস
২৪	নোটিশ বোর্ড	২০ পিস
২৫	ভায়না	৪০ পিস
২৬	কলম দানি	৮০ পিস
২৭	ফুল দানি	৮০ পিস
২৮	প্লাস্টিক কন্টেনার	৮০ পিস
২৯	ব্যাক রেস্ট	২০ পিস
৩০	ম্যাট্রেস	১০ পিস
৩১	বেবি কট/বেবি বালিশ for Childrens' room	০৫/১২ পিস
৩২	বিছানার চাদর for Childrens' room	২০ পিস





গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পররাষ্ট্র মন্ত্রণালয়
সাধারণ সেবা শাখা

List-II Electric Equipment Related Supporting materials/ Installation/ Supply & Maintenance

ক্রম	দ্রব্যের বিবরণ	পরিমাণ
০১	কালার টেলিভিশন	০৫
০২	রেফ্রিজারেটর	০২
০৩	মাইক্রোওভেন	০৩
০৪	ইলেক্ট্রিক কেটলি	৩০
০৫	পেপার শ্রেডার	১০
০৬	ইলেকট্রিক কলিং বেল	৫০
০৭	ফটোকপি মেশিন	০৫
০৯	সিলিং ফ্যান	২০
১০	ওয়াল ফ্যান	২০
১১	স্ট্যান্ড ফ্যান	৩০
১২	এগজস্টিং ফ্যান	২৫
১৩	এয়ার কন্ডিশনার	১৫
১৪	ফটোকপি টোনার	২০০

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পররাষ্ট্র মন্ত্রণালয়
সাধারণ সেবা শাখা

List-III Furniture

ক্রম	দ্রব্যের বিবরণ	পরিমাণ
০১	মাস্টার রিভলভিং চেয়ার	১৫
০২	নরমাল রিভলভিং চেয়ার	২০
০৩	কম্পিউটার চেয়ার	১০
০৪	ভিসিটরস চেয়ার	৫০
০৫	কাঠের চেয়ার	১০
০৬	সেক্রেটারিয়েট টেবিল	১০
০৭	হাফ সেক্রেটারিয়েট টেবিল	২০
০৮	নরমাল টেবিল/ সাইড অফিসিয়াল টেবিল	২০
০৯	কম্পিউটার টেবিল	১৫
১০	সোফা	৫ সেট (৩+১+১)
১১	সেন্টার টেবিল	০৫
১২	সাইড টেবিল	১০
১৩	মাল্টিপারপাশ সেলফ/ বুক সেলফ	১০
১৪	ফাইল কেবিনেট	১৫
১৫	স্টিলের আলমারী	১০
১৬	কোট স্ট্যান্ড	১৫
১৭	পার্টিশান	০৫
১৮	ফুট রেস্ট	২০



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পররাষ্ট্র মন্ত্রণালয়
সাধারণ সেবা শাখা

List-IV Refreshment

ক্রম	দ্রব্যের বিবরণ	পরিমাণ
০১	স্যান্ডউইচ (চিকেন/ক্লাব)	৪০০০/ ১০০০
০২	সমুচা	৩৫০০
০৩	সিঞ্জারা	১২০০
০৪	পেটিস(চিকেন)	২০০০
০৫	রোল (চিকেন/ ভেজিটেবল)	১৫০০/১৬০০
০৬	কাটলেট	৩০০
০৭	প্লেইন কেক/ ফুট কেক	১৫০০/১৫০০
০৮	সন্দেশ/ মিষ্টি	৩০০০/১০০০
০৯	চিপস	২৫০ বক্স
১০	নাটস	৫০০ বক্স
১১	কোল্ড ড্রিংক	২০০০
১২	দই	২৫ কেজি
১৩	ফল (কলা/আপেল/পেয়ারা/কমলা/খেজুর/আম)	৪০০ পিস/৪০০ পিস/ ১৫০০ পিস/৫০০ পিস/ ৫ কেজি/ ২০ কেজি
১৪	বিষ্কুট	১০০০ কেজি
১৫	ড্রাইকেক	৩০০ কেজি
১৭	বিরিয়ানী (চিকেন/মাটন)লাঞ্চ বক্স	১৫০০/১২০০ প্যাকেট
১৮	খিচুরী (চিকেন/ বিফ) লাঞ্চ বক্স	৩৫০ /২৫০ প্যাকেট
১৯	চাইনিজ লাঞ্চ বক্স	৫০০ প্যাকেট



Ministry of Foreign Affairs
ICT and Security Wing
Annual Procurement Plan for FY 2021-22

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurem ent Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time		Not Used in Goods	Advertis e Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completo n of contract
								Code for Process	Actual Dates for OTM									
1		3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18
01.	Computer software	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB	45	Planned Dates for OTM			01 Septemb er 2021	15 Sept ember 2021	29 September 2021	06 October 2021	13 October 2021	27 October 2021	--	21 Days
								Actual Dates for OTM	--	--	--	--	--	--	--	--	--	--
02.	Computer and Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB	120	Planned Dates for OTM			01 Septemb er 2021	15 Sept ember 2021	29 September 2021	06 October 2021	13 October 2021	27 October 2021	56 Days	21 Days
								Planned Days for OTM	14 Days	14 Days	07 Days	07 Days	14 Days	--	--			
								Actual			--	--	--	--	--	--	--	

Assistant Secretary (ICT)

Director (ICT)

Director-General (ICT)

Secretary (West and ICT)

Ministry of Foreign Affairs
ICT and Security Wing
Annual Procurement Plan for FY 2021-22

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Tk. (lakh)	Time Code for Process		Not Used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completio n of contract	
								9	10										
1		3	4	5	6	7	8	Dates for OTM											
								Planned Dates for RFQ			01 September 2021	08 September 2021	13 September 2021	16 September 2021	21 September 2021	26 September 2021	--		
03.	Telecommunic ation Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB	20	Planned Dates for RFQ			--	07 Days	05 Days	03 Days	05 Days	05 Days	25 Days	07 Days	
								Actual Dates for RFQ			--	--	--	--	--	--	--		
04.	Security items	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB	34	Planned Dates for RFQ			01 September 2021	08 September 2021	13 September 2021	16 September 2021	21 September 2021	26 September 2021	25 Days	07 Days	
								Actual Dates for RFQ			--	07 Days	05 Days	03 Days	05 Days	05 Days	--		

Assistant Secretary (ICT)

Director (ICT)

Director-General (ICT)

Secretary (West and ICT)

Nishan

[Signature]

[Signature]

[Signature]

Ministry of Foreign Affairs
ICT and Security Wing
Annual Procurement Plan for FY 2021-22

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurem ent Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process		Not Used in Goods	Advertis e Tender	Tender Openin g	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time to Contract Signature	Time for completi on of contract
								Planned Dates for RFQ	Actual Dates for RFQ									
1		3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18
05.	Computer and Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB	30	Planned Dates for RFQ	Actual Dates for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
06.	Computer and Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB	30	Planned Dates for RFQ	Actual Dates for RFQ		03 April 2022	10 April 2022	14 April 2022	18 April 2022	24 April 2022	28 April 2022	25 Days	07 Days

Assistant Secretary (ICT)



Director (ICT)



Director-General (ICT)



Secretary (West and ICT)



Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for RFQ		0 Day	07 Days	00 Days	05 Days	05 Days	--	17 Days	
								Actual Dates for RFQ	22 March 2021	28 March 2021	28 March 2021	01 April 2022	06 April 2022	--			
								Planned Days for RFQ		0 Day	07 Days	00 Days	05 Days	05 Days	--	17 Days	
								Planned Dates for RFQ	22 May 2021	28 May 2021	28 May 2021	01 June 2022	06 June 2022	--			
								Planned Days for RFQ		0 Day	07 Days	00 Days	05 Days	05 Days	--	17 Days	
								Planned Dates for RFQ	22 May 2021	28 May 2021	28 May 2021	01 June 2022	06 June 2022	--			

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								RFQ									
								Planned Days for RFQ		0 Day	07 Days	00 Days	05 Days	05 Days	--	17 Days	
								Planned Dates for RFQ		14 October 2021	28 October 2021	04 November 2021	09 November 2021	14 November 2021	12 December 2021	--	
								Planned Days for RFQ		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days	
								Planned Dates for RFQ		14 January 2022	28 January 2022	04 February 2022	09 February 2022	14 February 2022	12 March 2022	--	
02	Publicity and Advertisement (E Code 3211125)	NO S	List-II Enclosed	RFQ/ Direct	do.	GOB	50	Planned Dates for RFQ		14 April 2022	28 April 2022	04 May 2022	09 May 2022	14 May 2022	12 June 2022	--	28 Days
								Planned Days for RFQ		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days	
								Planned Days		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days	

As per Requirement

[Handwritten signatures and initials]

Pack age No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								for RFQ										
								DPMs	As per Requirement									
								Planned Dates for RFQ	14 October 2021	28 October 2021	04 November 2021	09 November 2021	14 November 2021	12 December 2021				
								Planned Days for RFQ	0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days			
								Planned Dates for RFQ	14 January 2022	28 January 2022	04 February 2022	09 February 2022	14 February 2022	12 March 2022			28 Days	
								Planned Days for RFQ	0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days			
								Planned Dates for RFQ	14 April 2022	28 April 2022	04 May 2022	09 May 2022	14 May 2022	12 June 2022	--			
								Planned Days for RFQ	0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days			
								DPMs	As per Requirement									
03	Books and Periodicals (E Code 3211127)	NO S	List-III Enclosed	OTM/RFQ/ Direct	do.	GOB	70											

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1																		
05	Audio-video/ Film Making (E-Code- 3211126)							Planned Dates for RFQ	14	October 2021	28	October 2021	09	November 2021	12	December 2021		
								Planned Days for RFQ	0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days			
								Planned Dates for RFQ	14	January 2022	28	January 2022	09	February 2022	14	February 2022	12	March 2022
								Planned Dates for RFQ		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days		
As Per Requirement																		
								DPMs										
								Planned Dates for RFQ		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days		
								Planned Dates for RFQ		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days		
								Planned Dates for RFQ		0 Day	14 Days	07 Days	05 Days	05 Days	28 Days	59 Days		

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

