




Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Computer software	NOS	As per requisition	OTM/LTM/RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		03 September 2023	17 September 2023	01 October 2023	08 October 2023	15 October 2023	29 October 2023	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 November 2023	15 November 2023	29 November 2023	06 December 2023	13 December 2023	27 December 2023	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	


  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director (ICT)  
ইসরদ শাহ সাদ আব্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)  
ড. সৈয়দ হুসেইন মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		01 January 2024	15 January 2024	29 January 2024	06 February 2024	13 February 2024	27 February 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for RFQ		05 September 2023	12 September 2023	17 September 2023	19 September 2023	25 September 2023	01 October 2023	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
								Planned Dates for RFQ		10 September 2023	17 September 2023	24 September 2023	26 September 2023	01 October 2023	06 October 2023	--	


  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ মুনতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--	
02.	Computer and Accessories	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		03 September 2023	17 September 2023	01 October 2023	08 October 2023	15 October 2023	29 October 2023	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for OTM		10 October 2023	24 October 2023	07 November 2023	14 November 2023	21 November 2023	06 December 2023	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	


  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ মুন্তাসির মাসুদ  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for OTM		01 January 2024	15 January 2024	29 January 2024	06 February 2024	13 February 2024	27 February 2024	--	21 Days
								Planned Days for OTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 November 2023	15 November 2023	29 November 2023	06 December 2023	13 December 2023	27 December 2023	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)  
ড. সৈয়দ মুন্সীর মাসুম  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for LTM		01 January 2024	15 January 2024	29 January 2024	06 February 2024	13 February 2024	27 February 2024	--	21 days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		10 January 2024	25 January 2024	14 January 2024	29 February 2024	14 March 2024	28 March 2024	--	21 days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 February 2024	15 February 2024	29 February 2024	08 March 2024	15 March 2024	29 March 2024	--	21 days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	

Assistant Secretary (ICT)

তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Director (ICT)


সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Director General (ICT)


ড. সৈয়দ মুনভাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 March 2024	08 March 2024	13 March 2024	15 March 2024	21 March 2024	26 March 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
								Planned Dates for RFQ		05 March 2024	12 March 2024	17 March 2024	19 March 2024	24 March 2024	29 March 2024	--	
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days	
								Actual Dates for RFQ	--	--	--	--	--	--			

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আব্দুল্লিহ  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)  
ড. সৈয়দ মুনতাসির রাহ্মান  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		01 April 2024	08 April 2024	13 April 2024	15 April 2024	21 April 2024	26 April 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
03.	Telecommunication Accessories	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		01 January 2024	15 January 2024	29 January 2024	06 February 2024	13 February 2024	27 February 2024	--	21 days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		01 February 2024	15 February 2024	29 February 2024	08 March 2024	15 March 2024	29 March 2024	--	21 days

Assistant Secretary (ICT)

তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Director (ICT)

সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


Director General (ICT)


ড. সৈয়দ মুন্সীর মাসুম  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 December 2023	08 December 2023	13 December 2023	15 December 2023	21 December 2023	26 December 2023	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		05 December 2023	13 December 2023	18 December 2023	20 December 2023	26 December 2023	31 December 2023	--	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ মুনতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা




Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for RFQ		01 January 2024	08 January 2024	14 January 2024	16 January 2024	22 January 2024	28 January 2024	--	07 Days
								Planned Days for RFQ	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ	--	--	--	--	--	--	--		
04.	Security items	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		03 October 2023	17 October 2023	31 October 2023	08 November 2023	15 November 2023	29 November 2023	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for RFQ		01 November 2023	08 November 2023	13 November 2023	15 November 2023	21 November 2023	26 November 2023	--	

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আব্দালি  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)  
ড. সৈয়দ মুনতাসির হাছন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--		
								Planned Dates for RFQ		10 November 2023	17 November 2023	23 November 2023	25 November 2023	01 December 2023	06 December 2023	--	07 Days	
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ		--	--	--	--	--	--	--		
05.	Computer and Accessories (Printing & Others)	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		01 November 2023	15 November 2023	29 November 2023	06 December 2023	13 December 2023	27 December 2023	--	21 Days	
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for OTM		--	--	--	--	--	--	--		

  
Assistant Secretary (ICT)

তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)


সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)


ড. সৈয়দ মুনতাসির মাহমুন  
সহপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates for OTM		05 December 2023	20 December 2023	03 January 2023	10 January 2024	17 January 2024	31 January 2024	--	21 Days
								Planned Days for OTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for OTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		01 January 2023	15 January 2023	29 January 2023	06 February 2023	13 February 2023	27 February 2023	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		10 January 2024	25 January 2024	08 February 2024	15 February 2024	22 February 2024	10 March 2024	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আব্দুলি  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ মুনতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		10 March 2024	24 March 2024	09 April 2024	16 April 2024	22 April 2024	10 May 2024	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 December 2023	08 December 2023	13 December 2023	15 December 2023	21 December 2023	26 December 2023	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		11 February 2024	18 February 2024	22 February 2024	29 February 2024	06 March 2024	11 March 2024	--	

  
Assistant Secretary (ICT)

তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)

সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)


ড. সৈয়দ মুনতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		01 January 2024	08 January 2024	13 January 2024	15 January 2024	21 January 2024	26 January 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 January 2024	17 January 2024	21 January 2024	23 January 2024	29 January 2024	04 February 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ হুনভাসির হামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
06.	Computer and Accessories (Maintenance & Preserve)	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		01 November 2023	15 November 2023	29 November 2023	06 December 2023	13 December 2023	27 December 2023	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 January 2023	15 January 2023	29 January 2023	06 February 2023	13 February 2023	27 February 2023	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		02 April 2023	09 April 2023	13 April 2023	17 April 2023	23 April 2023	27 April 2023	--	07 Days
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	


  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ হুনভাসির মামুন  
সহপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 April 2024	16 April 2024	21 April 2024	25 April 2024	01 May 2024	06 May 2024	--	07 Days
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
07.	Database	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		01 September 2023	15 September 2023	29 September 2023	06 October 2023	13 October 2023	27 October 2023	--	21 Days
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	

  
Assistant Secretary (ICT)  
আনভীর আহমেদ  
সকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা


  
Director General (ICT)  
ড. সৈয়দ মুনভাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		02 April 2023	09 April 2023	13 April 2023	17 April 2023	23 April 2023	27 April 2023	--	07 Days
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	
								Actual Dates for RFQ		--	--	--	--	--	--	--	
08.	Information and Communication Technology	NOS	As per requisition	OTM/ LTM/ RFQ	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		03 September 2023	17 September 2023	01 October 2023	08 October 2023	15 October 2023	29 October 2023	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	

  
Assistant Secretary (ICT)

তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)

সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)

ড. সৈয়দ মুলতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা




Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for LTM		01 November 2023	15 November 2023	29 November 2023	06 December 2023	13 December 2023	27 December 2023	--	21 Days
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM	--	--	--	--	--	--	--		
								Planned Dates for LTM		01 January 2024	15 January 2024	29 January 2024	06 February 2024	13 February 2024	27 February 2024	--	
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	21 Days	

  
Assistant Secretary (ICT)  
তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)  
ইসমদ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)  
ড. সৈয়দ মুনতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for LTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ		02 April 2023	09 April 2023	13 April 2023	17 April 2023	23 April 2023	27 April 2023	--	
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	07 Days
								Actual Dates for RFQ		--	--	--	--	--	--	--	
								Planned Dates for RFQ		10 April 2024	16 April 2024	21 April 2024	25 April 2024	01 May 2024	06 May 2024	--	
								Planned Days for RFQ		--	07 Days	04 Days	04 Days	06 Days	04 Days	25 Days	07 Days



Assistant Secretary (ICT)

তানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা



Director (ICT)

সৈয়দ শাহ সাদ আব্দুল  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা



Director General (ICT)


ড. সৈয়দ মুনতাসির মামুন  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

Ministry of Foreign Affairs  
ICT Wing  
Annual Procurement Plan for FY 2023-24

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for RFQ		--	--	--	--	--	--	--	

  
Assistant Secretary (ICT)

ডানভীর আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director (ICT)

সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

  
Director General (ICT)

ড. সৈয়দ মুনভাসির হাম্বুল  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আইসিটি অনুবিভাগ  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা।

বিষয়ঃ আইসিটি অনুবিভাগের ২০২৩-২৪ অর্থবছরের জন্য মালামাল ক্রয়ের তালিকা

নং	বিবরণ	পরিমাণ (সংখ্যা)
০১	ডেস্কটপ কম্পিউটার	৪০ টি
০২	মনিটর	৪০ টি
০৩	ল্যাপটপ	২০ টি
০৪	প্রিন্টার (কালার)	১০ টি
০৫	প্রিন্টার (সাদা-কালো)	৪০ টি
০৬	স্ক্যানার (লিগ্যাল সাইজ)	১০ টি
০৭	স্ক্যানার (নরমাল)	৪০ টি
০৮	কিবোর্ড	১০০ টি
০৯	মাউস	১২০ টি
১০	মাউস প্যাড	১০০ টি
১১	হার্ডডিস্ক	১০ টি
১২	এসএসডি কার্ড	৫০ টি
১৩	ইউএসবি হাব	২০ টি
১৪	এইচডিএমআই ক্যাবল	২০ টি
১৫	ইউপিএস	৩০ টি
১৬	মাইক্রোসফট অফিস ৩৬৫	১২০ টি
১৭	অপারেটিং সফটওয়্যার (উইন্ডোজ)	১৫০ টি
১৮	অ্যান্টিভাইরাস সফটওয়্যার	২০০ টি
১৯	হেডফোন	৮০ টি
২০	ওয়েবক্যাম	৬০ টি
২১	পেনড্রাইভ	২০০ টি
২২	ইন্টারনেট ক্যাবল	১৫ বক্স
২৩	টেলিফোন ক্যাবল	৩০ কয়েল
২৪	জুম লাইসেন্স	০২ টি
২৫	পলিকম লাইসেন্স	০২ টি
২৬	মাইক্রোটিক রাউটার	০২ টি
২৭	ইন্টারনেট সুইচ	২০ টি
২৮	ফাইবার ক্যাবল	২০ কয়েল
২৯	ওয়াইফাই রাউটার	৩০ টি
৩০	ইন্টারনেট এক্সেসরিজ	৫০ টি
৩১	টেলিফোন সেট	৮০ টি
৩২	বিভিন্ন মডেলের প্রিন্টার টোনার	২০০০ টি
৩৩	ফ্যাক্স টোনার	২০ টি
৩৪	স্পীকার	৫০ টি
৩৫	প্রসেসর	৩০ টি
৩৬	মাদার বোর্ড	২০ টি
৩৭	পাওয়ার সাপ্লাই	৫০ টি
৩৮	কানেক্টর	৫০ বক্স
৩৯	র‍্যাম	৫০ টি
৪০	ব্ল্যাংকসিডি/ডিভিডি	১০০ টি
৪১	ফ্যাক্সরোল	৫০ টি

৪২	অ্যাডাপ্টর	৩০ টি
৪৩	টেলিফোন কানেকশন বক্স	২০ টি
৪৪	কলার আইডি	৩০ টি
৪৫	পিওসিস্টেম	২৫ টি
৪৬	ল্যান কার্ড	২০ টি
৪৭	পকেট রাউটার	১০ টি
৪৮	আইডি কার্ড রিবন	১৫০ টি
৪৯	প্লাস্টিক কার্ড	৫০০০ টি
৫০	আইডি কার্ড প্রিন্টার	০১ টি
৫১	ইউপিএস ব্যাটারী	৫০ টি
৫২	মডিউলার বক্স	৫০০ টি
৫৩	এক্সটেনশন কার্ড	১০ টি
৫৪	আইডি কার্ড ফোল্ডার	৫০০০ টি
৫৫	আইডি কার্ড ফিতা	৫০০০ টি
৫৬	আইডি কার্ড ক্লিপ (লগোযুক্ত)	১০০০ টি
৫৭	টেলিফোন সিস্টেম ইউপিএস	২ টি
৫৮	ফায়ারওয়াল	২ টি
৫৯	এন্ড পয়েন্ট সিকিউরিটি (লাইসেন্স)	১ টি
৬০	অ্যাক্সেস পয়েন্ট	১০ টি
৬১	পাওয়ার ক্যাবল	১০০ টি
৬২	ইউএসবি ক্যাবল	১০০ টি
৬৩	মিডিয়া কনভার্টার	১০ পেয়ার
৬৬	প্যাচকড ফাইবার	৫০ টি
৬৭	ক্যাট ৬ ক্যাবল	৫০ টি
৬৮	এসপি	১০ টি
৭০	ক্যাচিন	১০ টি
৭১	পি২এ মাল্টিপ্লাগ	০২ টি
৭২	প্রজেক্টর	০২ টি




সহকারী সচিব (আইসিটি)

শাহজাহান আহমেদ  
সহকারী সচিব (আইসিটি)  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা



পরিচালক (আইসিটি)

সৈয়দ শাহ সাদ আন্দালিব  
পরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা



মহাপরিচালক (আইসিটি)

ড. সৈয়দ মুনতাসির হান্নান  
মহাপরিচালক  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা