


Ministry of Foreign Affairs  
ICT Wing  
ICT and Security Section  
Annual Procurement Plan for FY 2022-23

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01.	Computer software	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM		01 September 2022	15 September 2022	29 September 2022	06 October 2022	13 October 2022	27 October 2022	--	21 Days
								Planned Days for OTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Actual Dates for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days	
								Actual Dates for LTM									21 Days


Assistant Secretary (ICT)



Director (ICT)



Director-General (ICT)



Ministry of Foreign Affairs  
ICT Wing  
ICT and Security Section  
Annual Procurement Plan for FY 2022-23

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1		3	4					9	10	11	12	13	14	15	16	17	18	
02.	Computer and Accessories	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for OTM/LTM		01 September 2022	15 September 2022	29 September 2022	06 October 2022	13 October 2022	27 October 2022	--	21 Days	
								Actual Dates for OTM/LTM	--	--	--	--	--	--	--	--		--
								Planned Dates for LTM		01 November 2022	15 November 2022	29 November 2022	06 December 2022	13 December 2022	27 December 2022	--		--
								Planned Days for LTM		--	14 Days	14 Days	07 Days	07 Days	14 Days	56 Days		
								Actual Dates for LTM		--	--	--	--	--	--	--		



Assistant Secretary (ICT)



Director (ICT)



Director General (ICT)

Ministry of Foreign Affairs  
ICT Wing  
ICT and Security Section  
Annual Procurement Plan for FY 2022-23

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
03.	Telecommunication Accessories	NOS	As per requisition	OTM/RFQ/LTM	According to Delegation of Financial and Administrative	GOB		Planned Dates for LTM		01 January 2023	15 January 2023	29 January 2023	06 February 2023	13 February 2023	27 February 2023	--	
								Planned Days for LTM	--	14 Days	14 Days	07 Days	07 Days	14 Days	14 Days	56 Days	21 days
								Actual Dates for LTM	--	--	--	--	--	--	--	--	--
								Planned Dates for RFQ		01 March 2023	08 March 2023	13 March 2023	15 March 2023	21 March 2023	26 March 2023		
								Planned Days for RFQ	--	--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days	07 Days
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	

Assistant Secretary (ICT)

Director (ICT)

Director-General (ICT)



Ministry of Foreign Affairs  
ICT Wing  
ICT and Security Section  
Annual Procurement Plan for FY 2022-23

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1		3	4															
05.	Computer and Accessories (Printing & Others)	NOS	As per requisition	OTM/ RFQ/ LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		01 September 2022	15 September 2022	29 September 2022	06 October 2022	13 October 2022	27 October 2022	--		
								Actual Dates for LTM		--	--	--	--	--	--	--	--	
								Planned Dates for RFQ		--	07 Days	05 Days	02 Days	06 Days	05 Days	25 Days		
								Actual Dates for RFQ		--	--	--	--	--	--	--		
								Planned Dates for LTM		01 January 2023	15 January 2023	29 January 2023	06 February 2023	13 February 2023	27 February 2023	56 Days	21 Days	



Assistant Secretary (ICT)



Director (ICT)



Director-General (ICT)



Ministry of Foreign Affairs  
ICT Wing  
ICT and Security Section  
Annual Procurement Plan for FY 2022-23

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
								9									
07.	Database	NOS	As per requisition	OTM/RFQ/LTM	According to Delegation of Financial and Administrative Powers	GOB		Planned Dates for LTM		01 September 2022	15 September 2022	29 September 2022	06 October 2022	13 October 2022	27 October 2022	--	--
								Planned Days for LTM									
								Actual Dates for LTM		--	--	--	--	--	--	--	21 Days
1		3	4						10	11	12	13	14	15	16	17	18

Assistant Secretary (ICT)  
**Md. Sahab Uddin**  
Assistant Secretary  
Ministry of Foreign Affairs  
Dhaka

Director (ICT)  
**Md. Anisuzzaman**  
Director  
Ministry of Foreign Affairs  
Dhaka

Director-General (ICT)  
**ড. শৈবন মুনতাসির শাহ্ন**  
স্বাক্ষরিকালক  
পরবর্তী স্বাক্ষরণের  
লক্ষ্যে

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
আইসিটি অনুবিভাগ  
আইসিটি ও নিরাপত্তা শাখা  
পররাষ্ট্র মন্ত্রণালয়  
ঢাকা।

বিষয়ঃ আইসিটি অনুবিভাগের ২০২২-২৩ অর্থবছরের জন্য সম্ভাব্য মালামাল ক্রয়ের তালিকা

ক্রমিক নং	বিবরণ	পরিমাণ
০১.	ডেস্কটপ কম্পিউটার	৩০
০২.	মনিটর	১৫
০৩.	ল্যাপটপ	২০
০৪.	প্রিন্টার	৪০
০৫.	স্ক্যানার	৪০
০৬.	কিবোর্ড	৬০
০৭.	মাউস	১০০
০৮.	মাউসপেড	১০০
০৯.	হার্ডডিস্ক	২০
১০.	এসএসডি কার্ড	৩০
১১.	ইউএসবি হাব	৫০
১২.	এইচডিএমআই ক্যাবল	৫০
১৩.	ইউপিএস	৩০
১৪.	কম্পিউটার সফটওয়্যার	১৫০
১৫.	উইন্ডোস	১০০
১৬.	এন্টিভাইরাস	১৫০
১৭.	হেডফোন	৬০
১৮.	ওয়েবক্যাম	৬০
১৯.	পেনড্রাইভ	১০০
২০.	ইন্টারনেট ক্যাবল	১৫বক্স
২১.	টেলিফোন ক্যাবল	৩০কয়েল
২২.	জুম লাইসেন্স	২
২৩.	পলিকম লাইসেন্স	২
২৪.	টিভি	১০
২৫.	ইন্টারনেট সুইচ	২০
২৬.	ফাইবার ক্যাবল	২০কয়েল
২৭.	ওয়াইফাই রাউটার	৪০
২৮.	ইন্টারনেট এক্সেসরিজ	৫০
২৯.	টেলিফোন সেট	১০০
৩০.	বিভিন্ন মডেলের প্রিন্টার টোনার	১৫০০
৩১.	ফ্যাক্স টোনার	২০
৩২.	স্পীকার	৫০
৩৩.	প্রসেসর	৩০
৩৪.	মাদার বোর্ড	২০
৩৫.	পাওয়ার সাপ্লাই	৩০
৩৬.	কানেক্টর	৫০বক্স
৩৭.	র‍্যাম	৩০
৩৮.	ব্ল্যাংকসিডি/ডিভিডি	১০০
৩৯.	ফ্যাক্সরোল	৫০



৪০.	অ্যাডাপ্টর	৩০
৪১.	টেলিফোন কানেকশন বক্স	২০
৪২.	কলার আইডি	৩০
৪৩.	পিওসিস্টেম	২৫
৪৪.	ল্যানকার্ড	২০
৪৫.	পকেট রাউটার	২০
৪৬.	আইডি কার্ড রিবন	১৫০
৪৭.	প্লাস্টিক কার্ড	৮০০০
৪৮.	আইডি কার্ড প্রিন্টার	০১
৪৯.	ইউপিএস ব্যাটারী	৫০
৫০.	মডিউলার বক্স	৫০০
৫১.	এক্সটেনশন কার্ড	১০
৫২.	আইডি কার্ড ফোল্ডার	৮০০০
৫৩.	আইডি কার্ড ফিতা	৮০০০
৫৪.	আইডি কার্ড ক্লিপ (লগোযুক্ত)	২০০০
৫৫.	টেলিফোন সিস্টেম ইউপিএস	২
৫৬.	ফায়ারওয়াল	২




সহকারী সচিব (আইসিটি)

**Md. Sahab Uddin**  
Assistant Secretary  
Ministry of Foreign Affairs  
Dhaka



পরিচালক (আইসিটি)

**Md. Anisuzzaman**  
Director  
Ministry of Foreign Affairs  
Dhaka



মহাপরিচালক (আইসিটি)

**ড. শৈরদ মুনতাসির মাহুদ**  
মহাপরিচালক  
পত্রমাঠে মহলাগার  
ঢাকা